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ESTIMATE RUN 08/10/2006

ESTIMATE SUMMARY 10:14:46

CONTID: C15319         ESTIMATE NO: 0003 PROG 2005

PCN: 15319-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86, Phase III PERCENT TIME:

PROJECT NO: STA 086A-043                  

SH 86, Phase III

NAME OF ROAD: 086A

PROJECT COUNTIES: ELBERT

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 07/31/2006 DATE TIME STARTED 06/01/2006

5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 06/01/2006

 DATE AWARDED 03/28/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 06/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 834,060.37 PARTICIPATING $ $ 431,185.23

AWARD PROJECT AMT: 753,599.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,337.07

SECURITIES ENCUMBERED 6,337.07

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.39

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/1/2006 ??:??:??

8/1/2006 ??:??:??

86.57%

112,017.04

431,185.23

431,185.23

431,185.23

$

$

$

$

722,043.33

0.00

722,043.33

0.00

722,043.33

-10,503.87

10,503.87

722,043.33

0.00

AMOUNT DUE 722,043.33 431,185.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 431,185.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.0
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PCN: 15319-BID    ESTIMATE RUN 08/10/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0003 10:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE 1.000 1.000

L S 0.000 0.00

850.00000 1.000 850.00

202-00175  
 

0010 REMOVAL OF SIDEWALK 536.000 420.000

SY  116.000 1,276.00

11.00000 536.000 5,896.00

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 1,209.000 1,199.000

LF  10.000 40.00

4.00000 1,209.000 4,836.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 2,418.000 2,320.000

SY  98.000 1,666.00

17.00000 2,418.000 41,106.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 5,711.000 0.000

SY  5,711.000 8,566.50

1.50000 5,711.000 8,566.50

202-00240  
 

0030 REMOVAL OF GROUND SIGN 3.000 1.000

EACH 0.000 0.00

51.00000 1.000 51.00

202-00810  
 

0031 REMOVAL OF PIPE MCR LINE 7 0.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

202-00035  
 

0032 REMOVAL OF FENCE CHAIN LINK (72") 701.000 0.000

LF  701.000 3,729.32

5.32000 701.000 3,729.32

202-01000  
 

0035 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

202-04001  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,044.000 3,437.000

CY  607.000 10,319.00

17.00000 4,044.000 68,748.00

203-00060  
 

0045 BLADING 8.000 0.000

HOUR 8.000 1,120.00

140.00000 8.000 1,120.00

203-01500  
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PCN: 15319-BID    ESTIMATE RUN 08/10/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0003 10:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *EROSION BALES (WEED FREE) 71.000 4.000

EACH 0.000 0.00

10.00000 4.000 40.00

208-00011  
 

0055 *SILT FENCE 1,006.000 570.000

LF  0.000 0.00

2.25000 570.000 1,282.50

208-00020  
 

0060 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0065 RESET GROUND SIGN 9.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00810  
 

0070 RESET FENCE 721.000 20.000

LF  0.000 0.00

28.00000 20.000 560.00

210-01000  
 

0075 *ADJUST MANHOLE 1.000 0.000

EACH 1.000 660.00

660.00000 1.000 660.00

210-04010  
 

0080 *ADJUST VALVE BOX 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

210-04050  
 

0085 *SEEDING (NATIVE) 0.600 0.000

ACRE 0.000 0.00

3,300.00000 0.000 0.00

212-00006  
 

0090 *SOIL CONDITIONING 0.600 0.000

ACRE 0.000 0.00

4,290.00000 0.000 0.00

212-00032  
 

0095 *MULCHING (WEED FREE HAY) 0.600 0.000

ACRE 0.000 0.00

3,850.00000 0.000 0.00

213-00002  
 

0100 MULCHING (DECORATIVE) 4,742.000 0.000

CF  4,742.000 10,432.40

2.20000 4,742.000 10,432.40

213-00005  
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PCN: 15319-BID    ESTIMATE RUN 08/10/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0003 10:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *MULCH TACKIFIER 120.000 0.000

LB  0.000 0.00

4.50000 0.000 0.00

213-00061  
 

0110 TRANSPLANT TREE (OVER 6 INCH) 0.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

215-00100  
 

0115 AGGREGATE BASE COURSE (SPECIAL) 1,403.270 0.000

TON 1,403.270 26,662.13

19.00000 1,403.270 26,662.13

304-09014  
 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 92.670 0.000

TON 92.670 13,251.81

143.00000 92.670 13,251.81

403-00720  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 3,497.770 0.000

TON 3,397.770 210,661.74

62.00000 3,397.770 210,661.74

403-34751  
 

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,018.000 0.000

GAL 1,018.000 1,832.40

1.80000 1,018.000 1,832.40

411-10255  
 

0135 CONCRETE PAVEMENT (6 INCH) 289.000 83.000

SY  206.000 12,360.00

60.00000 289.000 17,340.00

412-00600  
 

0140 GEOTEXTILE (WEED BARRIER) 1,054.000 0.000

SY  1,054.000 1,475.60

1.40000 1,054.000 1,475.60

420-00200  
 

0145 *PIPE RAILING 379.000 0.000

LF  379.000 20,845.00

55.00000 379.000 20,845.00

514-00000  
 

0150 *24 INCH REINFORCED CONCRETE PIPE 494.000 494.000

LF  0.000 0.00

107.00000 494.000 52,858.00

603-01240  
 

0151 18 INCH CORRUGATED STEEL PIPE MCR LINE 3 60.000 0.000

LF  60.000 5,820.00

97.00000 60.000 5,820.00

603-10180  
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PCN: 15319-BID    ESTIMATE RUN 08/10/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0003 10:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0152 18 INCH STEEL END SECTION MCR LINE 4 2.000 0.000

EACH 2.000 900.00

450.00000 2.000 900.00

603-30018  
 

0155 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

603-05024  
 

0160 *INLET TYPE C (5 FOOT) 3.000 2.000

EACH 1.000 4,000.00

4,000.00000 3.000 12,000.00

604-00305  
 

0165 FENCE (TEMPORARY) 258.000 258.000

LF  0.000 0.00

2.00000 258.000 516.00

607-11580  
 

0166 *CORNER AND LINE BRACE POST MCR LINE 1 2.000 0.000

EACH 2.000 380.00

190.00000 2.000 380.00

607-00010  
 

0167 *FENCE COMBINATION WIRE WITH METAL POSTS MCR LINE 2 39.000 0.000

LF  39.000 624.00

16.00000 39.000 624.00

607-11200  
 

0170 *END POST (CHAIN LINK) 2.000 0.000

EACH 2.000 744.00

372.00000 2.000 744.00

607-52905  
 

0171 *FENCE CHAIN LINK (72 INCH) MCR LINE 5 650.000 0.000

LF  650.000 11,700.00

18.00000 650.000 11,700.00

607-53172  
 

0172 *CORNER AND LINE BRACE POST (CHAIN LINK) MCR LINE 6 5.000 0.000

EACH 5.000 1,125.00

225.00000 5.000 1,125.00

607-52910  
 

0175 *40 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000

EACH 1.000 2,280.00

2,280.00000 1.000 2,280.00

607-60290  
 

0180 CONCRETE SIDEWALK 720.000 313.000

SY  407.000 15,059.00

37.00000 720.000 26,640.00

608-00000  
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PCN: 15319-BID    ESTIMATE RUN 08/10/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0003 10:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 CONCRETE CURB RAMP 18.000 10.000

SY  8.000 848.00

106.00000 18.000 1,908.00

608-00010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,628.000 1,334.000

LF  294.000 5,586.00

19.00000 1,628.000 30,932.00

609-21020  
 

0195 *DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0200 *DELINEATOR (TYPE II) 12.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
 

0205 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003  
 

0210 *3 INCH ELECTRICAL CONDUIT (JACKED) 80.000 0.000

LF  80.000 2,640.00

33.00000 80.000 2,640.00

613-00301  
 

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 753.000 753.000

LF  0.000 0.00

12.25000 753.000 9,224.25

613-01200  
 

0220 *SIGN PANEL (CLASS I) 21.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

614-00011  
 

0225 *SIGN PANEL (CLASS II) 18.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
 

0230 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 24.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

614-01512  
 

0235 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 4.000 0.000

EACH 0.000 0.00

93.50000 0.000 0.00

614-01522  
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PCN: 15319-BID    ESTIMATE RUN 08/10/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0003 10:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 24.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

614-01585  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

614-01588  
 

0250 *PEDESTRIAN PUSH BUTTON 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

614-72860  
 

0251 PEDESTRIAN INTERVAL TIMER 0.000 0.000

EACH 0.000 0.00

1,188.00000 0.000 0.00

614-72865  
 

0255 *FLASHING BEACON 5.000 0.000

EACH 0.000 0.00

2,150.00000 0.000 0.00

614-80000  
 

0260 6 INCH FIRE HYDRANT 1.000 0.000

EACH 1.000 6,000.00

6,000.00000 1.000 6,000.00

619-78048  
 

0265 *CONSTRUCTION SURVEYING 1.000 0.680

L S 0.220 1,496.00

6,800.00000 0.900 6,120.00

625-00000  
 

0270 *MOBILIZATION 1.000 0.600

L S 0.400 8,714.12

21,785.30000 1.000 21,785.30

626-00000  
 

0275 *EPOXY PAVEMENT MARKING 42.000 0.000

GAL 42.000 4,620.00

110.00000 42.000 4,620.00

627-00005  
 

0280 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 21.000 0.000

GAL 21.000 1,974.00

94.00000 21.000 1,974.00

627-00012  
 

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

351.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

627-30405  
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PCN: 15319-BID    ESTIMATE RUN 08/10/2006

PROJECT: STA 086A-043                  ESTIMATE NO: 0003 10:14:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

290.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30410  
 

0295 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 3.000 2,046.00

682.00000 3.000 2,046.00

629-01001  
 

0300 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 1.000 160.00

160.00000 1.000 160.00

629-01031  
 

0305 FLAGGING 856.000 375.500

HOUR 473.500 8,996.50

19.00000 849.000 16,131.00

630-00000  
 

0310 TRAFFIC CONTROL INSPECTION 18.000 6.000

DAY 10.000 800.00

80.00000 16.000 1,280.00

630-00007  
 

0315 TRAFFIC CONTROL MANAGEMENT 45.000 22.000

DAY 21.000 9,450.00

450.00000 43.000 19,350.00

630-00012  
 

0320 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.500

EACH 1.200 60.00

50.00000 2.700 135.00

630-80341  
 

0325 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 14.500

EACH 13.400 1,005.00

75.00000 27.900 2,092.50

630-80342  
 

0330 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 7.500

EACH 11.400 1,140.00

100.00000 18.900 1,890.00

630-80343  
 

0335 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 2,800.00

3,500.00000 1.800 6,300.00

630-80355  
 

0340 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.500

EACH 0.400 300.00

750.00000 0.900 675.00

630-80358  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 DRUM CHANNELIZING DEVICE 82.000 41.000

EACH 32.800 1,640.00

50.00000 73.800 3,690.00

630-80360  
 

0350 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80363  
 

0355 TRAFFIC CONE 150.000 75.000

EACH 60.000 840.00

14.00000 135.000 1,890.00

630-80380  
 

0360 F/A MINOR CONTRACT REVISIONS 25,466.320 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0365 F/A ASPHALT PAVEMENT INCENTIVE 2,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0370 F/A FUEL COST ADJUSTMENT 900.000 52.070

F A 691.690 691.69

1.00000 743.760 743.76

700-70016  
 

0375 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0380 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0385 F/A QUALITY INCENTIVE PAYMENT 4,251.980 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0390 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0395 F/A ADJUST UTILITIES 4,417.450 1,900.100

F A 1,317.350 1,317.35

1.00000 3,217.450 3,217.45

700-70060  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A GAS LINES 530.670 0.000

F A 530.670 530.67

1.00000 530.670 530.67

700-70180  
 

0405 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $431,185.23 703,643.33CURRENT AMT 815,660.37 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0420 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $0.00 18,400.00CURRENT AMT 18,400.00 $$

PROJECT TOTAL 431,185.23 $ 722,043.33CURRENT AMT 834,060.37 $$


